	TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG								
	Date	Task	Time Involved	Team member responsible (student initials)	Comments				
1.	10/11/20	Create repository and related documents	15 minutes	A.Z.	Repository for the project created and shared with all members, https://github.com/alice15311/2021-Webmaster-AKTSA				
2.	10/11/20 - 10/28/20	Creating ideas for content, researching	3 hours	A.K., N.D.	Everyone discussed the prompt and potential ideas. More research and information done by Aditi and Nalini.				
3.	10/28/20 - 11/15/20	Plan and sketch out webpage layout	4 hours	A.K., N.D.	Everyone discussed and shared ideas for features and layout. It was refined by Aditi and Nalini.				
4.	11/15/20 - 12/31/20	Creating basic, working layout	29 hours	All members involved	C.P homepage, services, shop A.Z news, shop N.D faq, cart A.K about				
5.	12/31/20 - 1/27/21	Adding content to pages and writing news articles	8 hours	All members involved	C.P homepage, services, telehealth explanation A.Z news, what's new, why virtual care is here to stay N.D faq, success story A.K about, look back on 2020				

Advisor: Jason Sheffield

6.	12/31/20 - 1/18/21	Downloading and resizing images to media folder	2 hours	C.P.	Images previously linked in the webpage downloaded, cropped to certain aspect ratios in Photoshop
7.	1/11/21 - 1/27/21	Started refining shop styling	1.5 hours	N.D., C.P.	Adding detail to shop and cart page stylings, made sure they could display properly on different devices
8.	1/11/21 - 1/27/21	Shop functionality started	3 hours	A.Z.	Backend code for shop interactivity started
9.	1/18/21 - 1/27/21	Refining layout and content	4 hours	C.P., A.K., N.D.	Added favicon, added resources page, added animations and other small details, checked content and added more detail
10.	1/27/21 - 2/8/21	Shop functionality polished up	5 hours	A.Z.	Used Node.js and mongoose to build shop interactivity (adding and removing items from cart, etc.)
11.	1/27/21 - 2/8/21	Refining final details	1 hour	All members involved	Checking spelling and grammar, testing webpage one last time on different browsers and devices

Advisor: Jason Sheffield

2/12/21 - 3/13/21 12.	Discuss and plan next steps (account pages)	1 hour	All members involved	Everyone discussed and listed potential changes and improvements to be made based on regionals scoring and started planning account pages.
3/13/21 - 3/21/21 13.	Making content more relevant, starting login page and dashboard page	4 hours	C.P., A.K., N.D.	C.P creating login page and dashboard A.K refining about page content N.D refining FAQs and images
3/21/21 - 3/28/21 14.	Starting basic account pages layout and filler content	12 hours	All members involved	C.P appointments and explore page layout A.K conversations page N.D account settings page A.Z starting functionality
3/28/21 - 4/7/21 15.	Refine account pages styling and functionality	9 hours	All members involved	Schedule/cancel appointment functionality added, search and filtering added for explore, finishing account pages, adding more content
4/7/21 - 4/12/21 16.	Checking and refining final details	1 hour	All members involved	Images, content, and layout all double checked for correctness (grammar, spelling, appearance on different browsers and devices)

Advisor: Jason Sheffield